
HMM MJiJJ'HJfM ares, inc. 

Mr. Dan Wall 
U. S. Environmental Protection Agency 
Region VII 
726 Minnesota Avenue 
Kansas City, Kansas 66101 

RECEIVED 

MAY 1 0 2000 

SUPEFFUODMSDN 

May 9, 2000 

Dear Mr. Wall: 
Monthly Progress Report - April 2000 

West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS 

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the 
following progress report in accordance with Section XIII, Paragraph 39 of the Administrative 
Order on Consent (Consent Order), EPA Docket No. V1I-94-F-0025. The progress report 
describes activities conducted in April 20(X). 

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted to EPA. Preparation of the RI Report and FS Report 
continued in April. 

II. VALIDATED RESULTS RECEIVED 

No validated data were received in April. 

III. WORK PLANNED DURING MAY AND JUNE 2000 

Preparation ofthe RI Report and FS Report will continue in May. 

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in April and none are anticipated for May or 
June. 
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If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated 
Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, UViC. 

Ward E. Herst, CPHG, CEM 
Managing Director 

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne 
Doug Borro - Allied Waste Industries, Inc. 
Rod Bloese - Bridgeton Landfill, LLC 
Jalal El-Jayyousi - Missouri Department of Natural Resources 
Matt Kingsley - Bridgeton Landfill, LLC. 
Paul Rosasco - Engineering Management Support, Inc. 


